TETRIS PROJECT — WEEK 1

Sprint 1 Initialization & Core Architecture

Weekly Goals

- Establish repository architecture and build toolchain
- Implement game loop structure (60 FPS tick)
- Define 10x20 grid matrix data structures & basic block models

Team Assignments

- **Aiden:** Core matrix initializers & game loop timer setup
- **Aiden:** Block representation models & CI/CD pipeline configuration

Metrics & Progress

- **LOC:** 145 lines
- **Burndown Rate:** 5 / 48 points completed