TETRIS PROJECT — WEEK 10

Sprint 2 Kickoff & Architecture Planning

Sprint 2 Scope (4 Total Tasks)

- **Req 1:** High Score Cloud Sync | **Req 2:** Refactored Collision API
- **Feature 1:** Ghost Piece Display | **Feature 2:** Next Queue Preview (3 Pieces)

Team Assignments

- **Aiden:** Research REST endpoints & cloud payload schema
- **Aiden:** Design Ghost Piece raycast projection algorithm

Metrics & Progress

- **LOC:** 1,780 lines
- **Burndown Rate:** 0 / 4 completed