TETRIS PROJECT — WEEK 11

Core Development Sprint 2 Features

Weekly Goals

- Draft refactored Collision API engine wrappers
- Build hard-drop projection logic for Ghost Piece render layer
- Construct async network transport client for cloud sync

Team Assignments

- **Aiden:** Collision module interface refactoring
- **Aiden:** 3-piece queue state array logic & render hooks

Metrics & Progress

- **LOC:** 2,002 lines
- **Burndown Rate:** 0 / 4 completed