TETRIS PROJECT — WEEK 12

Sprint 2 Midpoint — 50% Burndown Completed

Weekly Goals & Deliverables

- **Req 2 Completed:** Refactored Collision API integrated & verified.
- **Feature 1 Completed:** Ghost Piece Display projection rendered on floor.

Team Assignments

- **Aiden:** Integrate Collision API & verify SRS rotation compatibility
- **Aiden:** Finalize Ghost Piece translucent visual layer

Metrics & Progress

- **LOC:** 2,262 lines
- **Burndown Rate:** 2 / 4 completed (Half completed)