TETRIS PROJECT — WEEK 13

Sprint 2 Final Delivery — 100% Burndown Completed

Weekly Goals & Deliverables

- **Req 1 Completed:** High Score Cloud Sync API operational.
- **Feature 2 Completed:** Next Queue Preview (3 pieces displayed in HUD).

Team Assignments

- **Aiden:** Cloud sync error-handling & server latency retry rules
- **Aiden:** 3-piece next preview HUD panel formatting

Metrics & Progress

- **LOC:** 2,398 lines
- **Burndown Rate:** 4 / 4 completed (Other half completed)