TETRIS PROJECT — WEEK 14

Final Polish, Performance Benchmarks & Retrospective

Weekly Goals

- Perform memory profiling (0 heap allocations during gameplay loop)
- Verify consistent 60 FPS across all display configurations
- Finalize project documentation & repository packaging

Team Assignments

- **Aiden:** Benchmark auditing & tag v2.0 Final Release
- **Aiden:** Final project demonstration & retrospective log

Metrics & Progress

- **LOC:** 2,398 lines
- **Burndown Rate:** 4 / 4 completed (Final Wrap-up)