TETRIS PROJECT — WEEK 3

Rotation System & SRS Wall-Kicks

Weekly Goals

- Implement Standard Rotation System (SRS) matrix shifts
- Integrate wall-kick and floor-kick lookup offset tables
- Implement piece lock-delay timer and hard drop mechanism

Team Assignments

- **Aiden:** Matrix rotation algorithms & kick offset lookup tables
- **Aiden:** Lock-down state machine & automated test suite

Metrics & Progress

- **LOC:** 505 lines
- **Burndown Rate:** 17 / 48 points completed