TETRIS PROJECT — WEEK 5

GUI Rendering Engine Setup

Weekly Goals

- Transition from console view to graphic canvas UI
- Implement block color mapping & grid layout
- Create dynamic HUD panel (Score, Lines, Level)

Team Assignments

- **Aiden:** Canvas rendering pipeline & block draw calls
- **Aiden:** Status HUD overlay & graphic asset setup

Metrics & Progress

- **LOC:** 940 lines
- **Burndown Rate:** 29 / 48 points completed