TETRIS PROJECT — WEEK 7

MVP Integration & Feature Polish

Weekly Goals

- Reach ~90% completion of MVP engine prototype
- Continue integrating completed core sub-modules
- Resolve SRS rotation bugs and input key rebinding

Team Assignments

- **Aiden:** Input remapping interface module
- **Aiden:** Pause state controls & SRS edge-case bug fixes

Metrics & Progress

- **LOC:** 1,380 lines
- **Burndown Rate:** 40 / 48 points completed