TETRIS PROJECT — WEEK 9

Sprint 1 Review & Baseline Code Freeze

Weekly Goals

- Complete 100% of Sprint 1 tasks (48 / 48 points)
- Perform baseline code refactoring & performance tuning
- Finalize v1.0 MVP release & plan Sprint 2 scope

Team Assignments

- **Aiden:** Codebase cleanup, documentation & v1.0 tag
- **Aiden:** Draft Sprint 2 requirements backlog

Metrics & Progress

- **LOC:** 1,720 lines
- **Burndown Rate:** 48 / 48 points completed (100%)