TETRIS PROJECT — WEEK 6

Hold Piece Slot & Audio Pipeline

Weekly Goals

- Implement Hold Piece slot & swapping mechanism
- Develop dynamic gravity speed curve per level increment
- Integrate sound effects and background music system

Team Assignments

- **Aiden:** Hold piece state logic & single-swap constraint
- **Aiden:** Audio manager integration & gravity curve math

Metrics & Progress

- **LOC:** 1,160 lines
- **Burndown Rate:** 35 / 48 points completed